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INEEL WATER INTEGRATION PROJECT 
MANAGEMENT TEAM MEETING 

May 1, 2002 – 1:00 p.m.- DOE-N 
 

 
In person: 
 
Jan Brown   INEEL    browjm@inel.gov 
Brad Bugger   DOE-ID   buggerbp@id.doe.gov  
Doug Burns   INEEL    deb4@inel.gov  
Dave Frederick   INEEL Oversight Program dfrederi@deq.state.id.us 
Kendall Kincaid  DOE-ID   kinkaikl@id.doe.gov 
Marianne Little   INEEL    lit@inel.gov  
Jeff Perry   DOE-ID   perryjn@id.doe.gov  
Paul Wichlacz   INEEL    plw@inel.gov  
Al Yonk   INEEL    yonkak@inel.gov 
 
On Phone: 
 
E.B. Nuckols   DOE-HQ   ernest.nuckols@em.doe.gov 
 
 
Safety Share 
 
New fitness software is available through DOE home page called, “Fit at Work” that asks 
employee every two hours, “Do you want to stretch”?  It helps employees take a needed break 
from the computer to do a simple stretching exercise. 
 
Action Tracking Log   
 

� The Interface Lead for the Subsurface Science Initiative is definitely Mike Wright. 
� Schedule delays for Tasks #24 & 25 were noted for reasons beyond our control. 
� Paul W. explained that Integration is proposing to utilize both the INEEL Program 

Advisory group with Ed Berkey (already under contract) and the SSI Technical Review 
group under Mike Wright.  Ed’s group will look over project scope and concepts, with 
the technical review group focusing on specific products. 

� Doug noted that estimated funding needs for fiscal year ’03 have been completed for 
internal review. 

� North Wind Environmental is now on contract for completing the Conceptual Model 
Summary document and a scoping outline has been issued to them.  The draft summary 
document will be due by mid-August for internal and public review, with the final 
issued by the end of September.  North Wind has access to very experienced people 
with conceptual modeling backgrounds.  It was noted that Brendan Orr is retiring from 
USGS and joining North Wind, so he can continue to be involved in this aspect of the 
Water Integration Project. 

 
30-Day Look Ahead  
 
Project Execution Plan 
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� DOE-ID officials have reviewed the Project Execution Plan and their comments are now 
are being addressed by appropriate staff on the core team. 

 
Stakeholder Communication Activities 
 
� The review period for the Stakeholder Involvement Plan has been extended to June 1 to 

accommodate comments from the Citizens’ Advisory Board and a meeting of Boise-
based state agency personnel hosted by the INEEL Oversight Program.   

� Comments would be appreciated by May 10 on the draft fact sheet, “Introduction to the 
INEEL Water Integration Project”. 

� Feedback from the April 26 presentation to the HLW Program Support staff meeting was 
posted with today’s handouts.  Given the positive response, the stakeholder team should 
offer similar presentations to:  INEEL-LTS, LTS S&T-National, Mixed Waste, 
Environmental Monitoring, and HLW. The DOE-ID Senior Leadership Team should also 
receive an update 

� Some 20 students and faculty were present on April 27 when Doug Burns addressed the 
ISU Engineering seminar. 

� An interagency introduction to the Water Integration Project is scheduled for May 22 in 
Boise cosponsored by the INEEL Oversight Program (Public Affairs).  The focus will be 
the groundwater monitoring aspect of the Integration Project that all agreed will require 
more thought and attention.  It was noted that the Hanford Integration Project produces 
an annual groundwater monitoring report, and that INEEL Oversight already produces an 
annual environmental monitoring report. 

 
 INEEL VZ/GW Roadmap Development 
 
� On schedule 

 
Conceptual Model Summary 
 
� On schedule. 
� EB noted that the Geological Society of America has produced a peer-reviewed paper on 

INEEL geology, hydrology and environmental remediation.  Paul W. responded that the 
GSA  -- including Bob Smith and Dick Smith -- was largely responsible for the very 
respected old conceptual model.   

 
Electronic Library Development 
 
� A preliminary scope of work is being developed in cooperation with Leah Street.  

Benchmarking will be critical. 
� Make sure that LTS is consulted to see if we need to integrate this information 

management piece. 
� The INEEL Water Resources Committee is putting a subcommittee together on 

information management, and the Integration Team will soon be meeting with them. 
 
Integrated Activity Summary 
 
� Currently planned scope will be reviewed in cooperation with Jeb Blackburn, whose 

meeting was postponed from April 25. 
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Project Deliverables 
 
Jeff requested that the team prepare a full list of project deliverables with clarification of 
their purpose by next Wednesday, May 8.  Al Yonk was assigned lead responsibility.  
Critical path items are becoming important for DOE-ID to understand and communicate. 
 
Operations/R&D Requirements and Needs Analysis 
 
� This is a new item that has been identified as a federal responsibility to complete.  It will 

require a scope from each individual program covered under the Water Integration 
Project. 

� EB requested that a visual graphic of the timeline of the Integration Project be prepared 
to display the schedule of deliverables and other products.  BBWI can comply 
immediately with the $700K work package and later once the $300K WM work scope is 
completed.  This task will be added to the action log and assigned to Marianne Little. 

 
Performance Assessment/Composite Analysis Tool 
 
� This is another newly requested deliverable.  This tool is expected to save time and effort 

by inputting all source terms and examining impacts to groundwater.  It will apply the 
conceptual model and involve D&D personnel. 

 
Science and Technology Strategies 
 
� By October 02, Operations will be asked to identify special problems that need to be 

solved in order for them to succeed, i.e. facilitated transport of contaminants. 
� This list of problems will be matched with uncertainties identified in the Roadmapping 

process to verify that priorities are in order of real need. 
� R&D will have several options on how to solve each problem, such as: 

o Issue a call for proposals 
o Apply a standard test already available 
o Conduct directed research internal to the lab 
o Identify applicable research being conducted elsewhere 

The result will be a matrix of problems with recommended options to pursue. 
� A strategy document will be prepared by the end of FY 03 with a portfolio of solutions 

that will be reviewed by the technical committee. Every item will have a specific strategy 
identified with assignments made. 

� This approach is designed to ensure that Operations and R&D have an owner for each 
problem identified and that responsibilities for implementation are identified.  This will 
lead to an integrated reporting system in FY 04. 

 
The meeting adjourned at 2:10 p.m. 


